BHOLABHAI PATEL COLLEGE OF COMPUTER STUDIES – BCA
SEMESTER V – BCA 507 : Project Phase – I
Time Line Chart : Jun 2021 to Sept. 2021
(For Student)

PHASES OF PROJECT	DURATION / IMP. DATES
Task 1 : • Project Title • Project Definition	14-6-2021 to 20-6-2021
Discussion of Project Title and technology with Guide : Finalization of Title/Definition and Technlogy	21-6-2021 to 27-6-2021
Task 2 : • Project Scope/Project Objective • Technology used	28-6-2021 to 4-7-2021
Task 2 : • Study of Existing System • Advantage and disadvantage of existing system • Operational Level Problems, Technical Level Problems, Informational Level Problems.	5-7-2021 to 15-7-2021
Task 3 : • Proposed System • Proposed System Advantage and Disadvantage • System Requirement Specification(SRS)including Functional requirement and non functional requirement • Feasibility Study (Operational, Technical , Economical and Scheduled)	16-7-2021 to 26-7-2021
Task 4 : • Proposed System Modules • Context, First and Second Level DFD	27-7-2021 to 16-8-2021
Task 5 : • E-R Diagram	17-8-2021 to 22-8-2021
Task 6 : • Data Dictionary	23-8-2021 to 02-09-2021
Task 7 : • Revise/Modification/Changes if any	03-09-2021 to 09-09-2021

Note : Project Phase – I Submission Date 10th Sept., 2021